
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/09/2009

ESTIMATE SUMMARY 11:40:49

CONTID: C17169         ESTIMATE NO: 0004 PROG 2005

PCN: 17169-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76: SEDGWICK TO NE ST. LINE PERCENT TIME:

PROJECT NO: ES4 0762-045                  

I-76: SEDGWICK TO NE ST. LINE

NAME OF ROAD: 076A

PROJECT COUNTIES: SEDGWICK

CONTRACTOR:

INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 11/06/2009 DATE TIME STARTED 07/13/2009

P. O. BOX 4356 DATE LET 06/11/2009 DATE WORK BEGAN

 DATE AWARDED 07/01/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/10/2009 DATE ACCEPTED

ENGLEWOOD CO 80155-4356303 790-9100 DATE NOTICE TO PROCEED 07/13/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 12,866,906.63 PARTICIPATING $ $ 310,580.44

AWARD PROJECT AMT: 11,337,839.38 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
197,824.59

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,931.41

SECURITIES ENCUMBERED 7,931.41

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

39.33

TIME ALLOW:

ORIG TIME ALLOW:

150 WORK DAYS

WORK DAYS135

24.82%

9,673,077.62

310,580.44

508,405.03

508,405.03

$

$

$

$

3,193,829.01

0.00

3,193,829.01

487,615.96

3,681,444.97

-87,498.87

87,498.87

3,681,444.97

0.00

AMOUNT DUE 3,681,444.97 508,405.03

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 508,405.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

59.0
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PCN: 17169-BID    ESTIMATE RUN 11/09/2009

PROJECT: ES4 0762-045                  ESTIMATE NO: 0004 11:40:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF INLET 1.000 0.000

EACH 0.000 0.00

374.50000 0.000 0.00

202-00019  
 

0010 *REMOVAL OF CONCRETE PAVEMENT 11,117.000 3,528.000

SY  0.000 0.00

13.20000 3,528.000 46,569.60

202-00210  
 

0015 *REMOVAL OF ASPHALT MAT 4,174.000 507.000

SY  0.000 0.00

6.55000 507.000 3,320.85

202-00220  
 

0020 *REMOVAL OF ASPHALT MAT (PLANING) 929.000 0.000

SY  0.000 0.00

9.30000 0.000 0.00

202-00240  
 

0025 *REMOVAL OF PAVEMENT MARKING 60,000.000 0.000

SF  0.000 0.00

0.85000 0.000 0.00

202-00250  
 

0030 *REMOVAL OF LIGHT STANDARD 3.000 0.000

EACH 0.000 0.00

372.00000 0.000 0.00

202-00700  
 

0035 *REMOVAL OF GROUND SIGN 25.000 0.000

EACH 0.000 0.00

53.70000 0.000 0.00

202-00810  
 

0040 *REMOVAL OF CONCRETE FOOTING 3.000 0.000

EACH 0.000 0.00

318.50000 0.000 0.00

202-00900  
 

0045 *REMOVAL OF FENCE 203,711.000 0.000

LF  0.000 0.00

0.15000 0.000 0.00

202-01000  
 

0050 *REMOVAL OF GUARDRAIL TYPE 3 813.000 0.000

LF  0.000 0.00

2.65000 0.000 0.00

202-01130  
 

0055 *REMOVAL OF END ANCHORAGE 8.000 0.000

EACH 0.000 0.00

111.50000 0.000 0.00

202-01300  
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PCN: 17169-BID    ESTIMATE RUN 11/09/2009

PROJECT: ES4 0762-045                  ESTIMATE NO: 0004 11:40:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SANDBLASTING 40,000.000 0.000

SF  0.000 0.00

0.50000 0.000 0.00

202-05150  
 

0065 *REMOVAL OF DETOUR 1.000 0.000

L S 0.000 0.00

160,400.00000 0.000 0.00

202-06000  
 

0070 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 61,699.000 13,090.000

CY  2,964.000 26,527.80

8.95000 16,054.000 143,683.30

203-00060  
 

0075 *MUCK EXCAVATION 200.000 0.000

CY  0.000 0.00

16.50000 0.000 0.00

203-00100  
 

0080 *PROOF ROLLING 20.000 0.000

HOUR 0.000 0.00

99.50000 0.000 0.00

203-01100  
 

0085 *BLADING 250.000 82.000

HOUR 0.000 0.00

109.00000 82.000 8,938.00

203-01500  
 

0086 DOZING CMO 4 53.000 32.000

HOUR 21.000 3,465.00

165.00000 53.000 8,745.00

203-01550  
 

0090 POTHOLING 20.000 0.000

HOUR 0.000 0.00

208.50000 0.000 0.00

203-01597  
 

0095 *EROSION LOG 6,740.000 918.000

LF  0.000 0.00

5.40000 918.000 4,957.20

208-00005  
 

0100 *GRAVEL BAG 480.000 0.000

LF  0.000 0.00

11.00000 0.000 0.00

208-00034  
 

0105 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

1,040.00000 1.000 1,040.00

208-00045  
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PCN: 17169-BID    ESTIMATE RUN 11/09/2009

PROJECT: ES4 0762-045                  ESTIMATE NO: 0004 11:40:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 0.000 0.00

2,085.00000 0.000 0.00

208-00070  
 

0115 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 100.000 14.000

HOUR 0.000 0.00

138.00000 14.000 1,932.00

208-00103  
 

0120 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 50.000 4.000

HOUR 0.000 0.00

29.50000 4.000 118.00

208-00105  
 

0125 EROSION CONTROL SUPERVISOR 130.000 42.000

DAY 26.000 10,816.00

416.00000 68.000 28,288.00

208-00206  
 

0130 *RESET GROUND SIGN 10.000 0.000

EACH 0.000 0.00

263.00000 0.000 0.00

210-00810  
 

0135 *SEEDING (NATIVE) 86.400 0.000

ACRE 0.000 0.00

296.50000 0.000 0.00

212-00006  
 

0140 *SEEDING (TEMPORARY) 9.000 0.000

ACRE 5.500 888.25

161.50000 5.500 888.25

212-00009  
 

0145 *SOIL CONDITIONING 81.000 0.000

ACRE 0.000 0.00

2,405.00000 0.000 0.00

212-00032  
 

0150 *MULCHING (WEED FREE) 115.400 0.000

ACRE 7.400 3,193.10

431.50000 7.400 3,193.10

213-00003  
 

0155 *MULCH TACKIFIER 23,080.000 0.000

LB  1,500.000 1,800.00

1.20000 1,500.000 1,800.00

213-00061  
 

0160 *SOIL RETENTION BLANKET (STRAW/COCONUT) 5,000.000 0.000

SY  0.000 0.00

2.20000 0.000 0.00

216-00041  
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PCN: 17169-BID    ESTIMATE RUN 11/09/2009

PROJECT: ES4 0762-045                  ESTIMATE NO: 0004 11:40:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *AGGREGATE BASE COURSE (CLASS 6) 10,000.000 4,346.050

TON 0.000 0.00

24.40000 4,346.050 106,043.62

304-06000  
 

0166 AGGREGATE BASE COURSE (SPECIAL) 1,688.000 0.000

CY  1,688.000 44,647.60

26.45000 1,688.000 44,647.60

304-09000  
 

0170 RECONDITIONING 3,542.000 3,528.000

SY  0.000 0.00

21.40000 3,528.000 75,499.20

306-01000  
 

0175 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 200.000 17.150

TON 0.000 0.00

117.50000 17.150 2,015.13

403-00720  
 

0180 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 19,843.000 16,217.830

TON 0.000 0.00

89.10000 16,217.830 1,445,008.65

403-34741  
 

0185 FURNISH CONCRETE PAVEMENT 62,984.000 0.000

CY  0.000 0.00

67.00000 0.000 0.00

412-00000  
 

0185 MATERIAL ALLOWANCE 18,564.470

CY  0.000 0.00

15.61000 18,564.470 289,791.38

0185 MATERIAL ALLOWANCE 0.000

CY  12,672.940 197,824.59

15.61000 12,672.940 197,824.59

0190 *PLACE CONCRETE PAVEMENT 239,490.000 0.000

SY  0.000 0.00

5.15000 0.000 0.00

412-00050  
 

0195 CONCRETE PAVEMENT (8 INCH) (FAST TRACK) 3,542.000 3,542.000

SY  0.000 0.00

103.50000 3,542.000 366,597.00

412-00805  
 

0200 *CONCRETE PAVEMENT (12 INCH) 11,822.000 0.000

SY  0.000 0.00

32.90000 0.000 0.00

412-01200  
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PCN: 17169-BID    ESTIMATE RUN 11/09/2009

PROJECT: ES4 0762-045                  ESTIMATE NO: 0004 11:40:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 100.000 0.000

SY  0.000 0.00

3.85000 0.000 0.00

420-00100  
 

0210 *RIPRAP (9 INCH) 52.500 0.000

CY  27.500 2,648.25

96.30000 27.500 2,648.25

506-00209  
 

0215 *4 INCH PERFORATED PIPE UNDERDRAIN 1,042.000 0.000

LF  0.000 0.00

25.70000 0.000 0.00

605-00040  
 

0220 *SUBSURFACE DRAIN OUTLET 493.000 0.000

LF  0.000 0.00

25.70000 0.000 0.00

605-84000  
 

0225 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,237.500 0.000

LF  0.000 0.00

13.40000 0.000 0.00

606-00301  
 

0230 *TRANSITION TYPE 3G 4.000 0.000

EACH 0.000 0.00

1,030.00000 0.000 0.00

606-01370  
 

0235 *END ANCHORAGE (FLARED) 4.000 0.000

EACH 0.000 0.00

1,560.00000 0.000 0.00

606-02005  
 

0240 *END POST 100.000 41.000

EACH -1.000 -111.50

111.50000 40.000 4,460.00

607-00005  
 

0241 ADDED ITEM (EACH)/ END POST W/TWP 42.000 0.000

EACH 21.000 3,553.62

169.22000 21.000 3,553.62

900-00007  
 

0245 *CORNER AND LINE BRACE POST 400.000 182.000

EACH 70.000 10,710.00

153.00000 252.000 38,556.00

607-00010  
 

0246 ADDED ITEM (EACH)/ CORNER AND LINE BRACE POST 50.000 0.000

EACH 46.000 9,878.96

214.76000 46.000 9,878.96

900-00007  
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PCN: 17169-BID    ESTIMATE RUN 11/09/2009

PROJECT: ES4 0762-045                  ESTIMATE NO: 0004 11:40:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 *FENCE BARBED WIRE WITH METAL POSTS 203,311.000 73,212.000

LF  23,838.000 25,029.90

1.05000 97,050.000 101,902.50

607-01000  
 

0251 FENCE BARBED WIRE WITH TREATED WOODEN POSTS 4,000.000 0.000

LF  1,978.000 4,885.66

2.47000 1,978.000 4,885.66

607-01100  
 

0255 *FENCE COMBINATION WIRE WITH METAL POSTS 400.000 0.000

LF  0.000 0.00

1.35000 0.000 0.00

607-11200  
 

0260 *ROAD CLOSURE GATE 6.000 0.000

EACH 0.000 0.00

9,030.00000 0.000 0.00

607-60620  
 

0265 *CURB TYPE 6 (SECTION M) 2,435.000 0.000

LF  2,254.000 10,481.10

4.65000 2,254.000 10,481.10

609-60011  
 

0270 *DELINEATOR (TYPE I) 308.000 0.000

EACH 3.000 70.80

23.60000 3.000 70.80

612-00001  
 

0275 *DELINEATOR (TYPE II) 24.000 0.000

EACH 0.000 0.00

24.70000 0.000 0.00

612-00002  
 

0280 *DELINEATOR (TYPE III) 24.000 0.000

EACH 2.000 51.60

25.80000 2.000 51.60

612-00003  
 

0285 *2 INCH ELECTRICAL CONDUIT 4,509.000 4,028.000

LF  0.000 0.00

7.45000 4,028.000 30,008.60

613-00200  
 

0290 *2 INCH ELECTRICAL CONDUIT (JACKED) 1,656.000 1,656.000

LF  0.000 0.00

14.90000 1,656.000 24,674.40

613-00201  
 

0295 *WIRING 1.000 0.000

L S 0.000 0.00

1,595.00000 0.000 0.00

613-10000  
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PCN: 17169-BID    ESTIMATE RUN 11/09/2009

PROJECT: ES4 0762-045                  ESTIMATE NO: 0004 11:40:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 *LIGHT STANDARD METAL (40 FOOT) 3.000 0.000

EACH 0.000 0.00

3,185.00000 0.000 0.00

613-34400  
 

0305 *CONCRETE FOUNDATION PAD 3.000 0.000

EACH 0.000 0.00

1,275.00000 0.000 0.00

613-40000  
 

0310 *LIGHT STANDARD (TEMPORARY) 5.000 1.000

EACH 0.000 0.00

4,460.00000 1.000 4,460.00

613-50410  
 

0315 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 3.000 0.000

EACH 0.000 0.00

425.00000 0.000 0.00

613-70400  
 

0320 *SIGN PANEL (CLASS I) 102.000 0.000

SF  0.000 0.00

23.60000 0.000 0.00

614-00011  
 

0325 *SIGN PANEL (CLASS II) 99.130 0.000

SF  0.000 0.00

26.80000 0.000 0.00

614-00012  
 

0330 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 91.500 0.000

LF  0.000 0.00

18.20000 0.000 0.00

614-01502  
 

0335 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

207.500 0.000

LF  0.000 0.00

21.50000 0.000 0.00

614-01582  
 

0340 EMBANKMENT PROTECTOR TYPE 3 12.000 0.000

EACH 12.000 25,020.00

2,085.00000 12.000 25,020.00

615-00030  
 

0345 *12 INCH CULVERT PIPE 1,185.000 0.000

LF  1,094.000 46,823.20

42.80000 1,094.000 46,823.20

617-00012  
 

0350 *DETOUR CULVERT PIPE 593.000 380.000

LF  0.000 0.00

42.80000 380.000 16,264.00

617-03010  
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PCN: 17169-BID    ESTIMATE RUN 11/09/2009

PROJECT: ES4 0762-045                  ESTIMATE NO: 0004 11:40:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 *CONSTRUCTION SURVEYING 1.000 0.148

L S 0.027 2,813.40

104,200.00000 0.175 18,235.00

625-00000  
 

0356 CONSTRUCTION SURVEYING 40.000 0.000

L S 33.000 3,300.00

100.00000 33.000 3,300.00

625-00000  
 

0360 *MOBILIZATION 1.000 0.500

L S 0.100 46,200.00

462,000.00000 0.600 277,200.00

626-00000  
 

0365 *PAVEMENT MARKING PAINT 1,008.000 407.000

GAL 0.000 0.00

26.60000 407.000 10,826.20

627-00001  
 

0370 *EPOXY PAVEMENT MARKING 1,004.000 428.000

GAL 0.000 0.00

55.20000 428.000 23,625.60

627-00005  
 

0375 *RAISED PAVEMENT MARKER (TEMPORARY) 600.000 0.000

EACH 0.000 0.00

6.35000 0.000 0.00

627-00030  
 

0380 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 9,820.000 0.000

SF  0.000 0.00

8.50000 0.000 0.00

627-02010  
 

0385 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

13.000 0.000

SF  0.000 0.00

21.30000 0.000 0.00

627-30405  
 

0390 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

200.000 0.000

SF  0.000 0.00

15.90000 0.000 0.00

627-30410  
 

0395 *FLAGGING 4,000.000 1,834.500

HOUR 174.000 4,141.20

23.80000 2,008.500 47,802.30

630-00000  
 

0400 *TRAFFIC CONTROL INSPECTION 90.000 24.000

DAY 22.000 2,376.00

108.00000 46.000 4,968.00

630-00007  
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PCN: 17169-BID    ESTIMATE RUN 11/09/2009

PROJECT: ES4 0762-045                  ESTIMATE NO: 0004 11:40:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 *TRAFFIC CONTROL MANAGEMENT 150.000 51.000

DAY 20.000 16,030.00

801.50000 71.000 56,906.50

630-00012  
 

0410 *FLASHING BEACON (SOLAR) 8.000 2.000

EACH 0.000 0.00

647.50000 2.000 1,295.00

630-80002  
 

0415 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 7.000 3.500

EACH 0.000 0.00

108.00000 3.500 378.00

630-80335  
 

0420 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

432.00000 0.000 0.00

630-80338  
 

0425 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 227.000 10.500

EACH 0.000 0.00

64.80000 10.500 680.40

630-80341  
 

0430 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 158.000 31.000

EACH 0.000 0.00

108.00000 31.000 3,348.00

630-80342  
 

0435 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 59.000 29.500

EACH 0.000 0.00

118.50000 29.500 3,495.75

630-80343  
 

0440 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,901.000 51.500

SF  0.000 0.00

13.00000 51.500 669.50

630-80344  
 

0445 *PORTABLE MESSAGE SIGN PANEL 4.000 1.000

EACH 0.000 0.00

4,855.00000 1.000 4,855.00

630-80355  
 

0450 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

6.000 2.000

EACH 0.000 0.00

1,080.00000 2.000 2,160.00

630-80358  
 

0455 *DRUM CHANNELIZING DEVICE 300.000 150.000

EACH 0.000 0.00

27.00000 150.000 4,050.00

630-80360  
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PCN: 17169-BID    ESTIMATE RUN 11/09/2009

PROJECT: ES4 0762-045                  ESTIMATE NO: 0004 11:40:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 24.000 10.000

EACH 0.000 0.00

54.00000 10.000 540.00

630-80363  
 

0465 *PORTABLE TRAFFIC SPEED MONITOR 2.000 1.000

EACH 0.000 0.00

7,555.00000 1.000 7,555.00

630-80367  
 

0470 CONCRETE BARRIER (TEMPORARY) 600.000 0.000

LF  0.000 0.00

27.80000 0.000 0.00

630-80370  
 

0475 *TRAFFIC CONE 400.000 150.000

EACH 0.000 0.00

10.80000 150.000 1,620.00

630-80380  
 

0480 *CHANNELIZING DEVICE (FIXED) 800.000 0.000

EACH 0.000 0.00

37.80000 0.000 0.00

630-80391  
 

0485 RUMBLE STRIP (PORTABLE) 9.000 0.000

EACH 0.000 0.00

2,875.00000 0.000 0.00

630-80430  
 

0490 *MOBILE PAVEMENT MARKING ZONE 4.000 2.000

DAY 0.000 0.00

531.00000 2.000 1,062.00

630-80520  
 

0495 *IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

12,950.00000 0.000 0.00

630-85010  
 

0500 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 100.000 47.000

DAY 11.000 5,340.50

485.50000 58.000 28,159.00

630-85041  
 

0505 F/A MINOR CONTRACT REVISIONS 118,905.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0510 F/A PARTNERING 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
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PCN: 17169-BID    ESTIMATE RUN 11/09/2009

PROJECT: ES4 0762-045                  ESTIMATE NO: 0004 11:40:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0515 F/A ASPHALT PAVEMENT INCENTIVE 75,000.000 13,530.190

F A 0.000 0.00

1.00000 13,530.190 13,530.19

700-70012  
 

0520 F/A CONCRETE PAVEMENT INCENTIVE 350,000.000 10,997.540

F A 0.000 0.00

1.00000 10,997.540 10,997.54

700-70013  
 

0525 F/A FUEL COST ADJUSTMENT 100,000.000 17,505.840

F A 0.000 0.00

1.00000 17,505.840 17,505.84

700-70016  
 

0530 F/A ROADWAY SMOOTHNESS INCENTIVE 300,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0535 F/A ASPHALT CEMENT COST ADJUSTMENT 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0540 F/A ON-THE-JOB TRAINEE 2,600.010 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0545 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0550 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0555 F/A FURNISH & INSTALL ELECTRICAL SERVICE 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70082  
 

0560 F/A PHONE SERVICE 1,000.000 241.000

F A 0.000 0.00

1.00000 241.000 241.00

700-70220  
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PCN: 17169-BID    ESTIMATE RUN 11/09/2009

PROJECT: ES4 0762-045                  ESTIMATE NO: 0004 11:40:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0565 F/A EROSION CONTROL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $508,405.03 3,649,644.98CURRENT AMT 12,835,106.63 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0570 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,640.00000 1.000 15,640.00

620-00002  
 

0575 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,510.00000 1.000 12,510.00

620-00012  
 

0580 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

3,650.00000 1.000 3,650.00

620-00020  
 

CAT 0400 $0.00 31,800.00CURRENT AMT 31,800.00 $$

PROJECT TOTAL 508,405.03 $ 3,681,444.98CURRENT AMT 12,866,906.63 $$


